

RANDY HILL CONSTRUCTION, INC

5237 Mallard Estates Drive - Chico, CA 95973

PROJECT: Loyalton High School Roof Replacement

DATE: 7/6/2013

Change Order Request #: 2A

DESCRIPTION: Labor and materials to install exit lights and emergency lights per RFI #5.
See attached Hygienist's Report - existing lights required abatement - replacement lights require emergency capacity

M&H Electric \$ 1,225.40

\$ -

\$ -

Subcontractor Subtotal \$ 1,225.40

10% Overhead & Profit \$ 122.54

Subtotal \$ 1,347.94

Randy Hill Construction Work

RHCI Paint \$ 177.24

Subtotal \$ 177.24

10% Overhead & Profit \$ 18.00

Subtotal \$ 195.24

Total \$ 1,543.18

1% Bond \$ 15.43

COR Total \$ 1,558.61

ADDITIONAL WORKING DAYS REQUESTED 0

Comments:

Trent McCuen

Project Manager



M & H ELECTRIC

LIC. # 732858 C-10
Telephone 916- 997-3550
P/O BOX 1319
FAX 916 408-0699
LINCOLN, CALIFORNIA
CELL 916 997-3550
OWNER: CHARLES BURKETT
DATE

ATT; Randy Hill Construction, Inc
Trent McCuen
5237 Mallard Estates Drive
Chico, CA 95973

SUBJECT: Loylton High School Change Order Request #1

Supply and install:

80 LF EMT
240 LF #12 Wire
2 Boxes
Couplings & Connectors
2 Exit Lights with battery back up
2 Emergency Lights with Eye Balls and battery backup

Total Materials	\$456.00
Tax	\$37.00
Labor 9 Hours x \$69.00	\$621.00
Subtotal	\$1,114.00
Overhead & Profit	\$111.40
Total:	\$1,225.40

SINCERELY _____
CHARLES BURKETT (OWNER)