

RANDY HILL CONSTRUCTION, INC

5237 Mallard Estates Drive - Chico, CA 95973

PROJECT: Loyalton High School Roof Replacement

DATE: 7/6/2013

Change Order Request #: 4A

DESCRIPTION: Labor and materials to remove PVC conduit and install EMT conduit that is attached to the GYM walls. This includes the 3/4" conduit and 2" conduit.
This work due to conflict with reglet at Gym wall

M&H Electric \$ 2,853.00

\$ -

\$ -

Subcontractor Subtotal \$ 2,853.00

10% Overhead & Profit \$ 285.30

Subtotal \$ 3,138.30

Randy Hill Construction Work

12 HR x \$59.08, Per Diem 1.5 x \$150

Paint \$ 858.96

Subtotal \$ 858.96

10% Overhead & Profit \$ 86.00

Subtotal \$ 944.96

Total \$ 4,083.26

1% Bond \$ 40.83

COR Total \$ 4,124.09

ADDITIONAL WORKING DAYS REQUESTED

Comments: Price does not include any wire that needs to be replaced.

Trent McCuen

Project Manager



M & H ELECTRIC

LIC. # 732858 C-10
Telephone 916- 997-3550
P/O BOX 1319
FAX 916 408-0699
LINCOLN, CALIFORNIA
CELL 916 997-3550
OWNER: CHARLES BURKETT
DATE

ATT; Randy Hill Construction, Inc
Trent McCuen
5237 Mallard Estates Drive
Chico, CA 95973

SUBJECT: Loyalton High School Change Order Request #2

Supply and install labor and materials to replace the PVC conduit on the North, West, and South lower walls of the GYM.

90 LF ¾" EMT
¾ Couplers, Connectors, Masonry Anchors
100 LF 2" EMT
2" Couplers, Connectors, Masonry Anchors
4 Boxes
20 – 2" Straps
20 – ¾" Straps

Total Materials	\$548.00
Tax	\$44.00
Labor 29 Hours x \$69.00	\$2,001.00
Subtotal	\$2,593.00
Overhead & Profit	\$260.00
Total:	\$2,853.00

SINCERELY _____
CHARLES BURKETT (OWNER)