

RANDY HILL CONSTRUCTION, INC

5237 Mallard Estates Drive - Chico, CA 95973

PROJECT: Loyalton High School Roof Replacement

DATE: 7/3/2013

Change Order Request #: 6A

DESCRIPTION: Labor and materials to abate 8 LF x 100 LF of soffit in front of the Locker Rooms due to Hygienist report (fecal contamination). 3/8" Doug Fir siding will be installed.

764 Sq. Ft. x \$4.60	Wike Restoration	\$	3,056.00
		\$	-
	Subcontractor Subtotal	\$	3,056.00
	10% Overhead & Profit	\$	305.60
	Subtotal	\$	3,361.60

16HR x \$83.62	Randy Hill Construction Work		
36 Hours x \$73.99	Supervision	\$	1,337.92
22 Hours x \$59.08 = \$1299.76, Per Diem = 3 x \$100 = \$300	Rough Carpentry Labor	\$	2,663.64
	Rough Carpentry Materials	\$	889.86
	Painting Labor	\$	1,599.76
	Painting Materials	\$	150.00
	Subtotal	\$	6,641.18
	10% Overhead & Profit	\$	664.00
	Subtotal	\$	7,305.18
	Total	\$	10,666.78
	1% Bond	\$	106.67
	COR Total	\$	10,773.44

ADDITIONAL WORKING DAYS REQUESTED 3

Comments:

Trent McCuen

Project Manager



1282 Hassett Ave. #1
 Yuba City, CA 95991

Invoice

Date	Invoice #
7/2/2013	0258

Bill To
Randy Hill Construction 5237 Mallard Estates Dr. Chico, CA 95973 Attention: Trent McCuen

P.O. No.	Project	Terms
	Loyalton/Asbestos Removal	

Quantity	Description	Rate	Amount
480	Exterior soffit area that had drywall to be removed 60 ft. by 8 ft. area. This price was included as a previous in the original contract. 4.00 a sq. ft. price for drywall removal.	4.00	1,920.00
284	Additional removal of drywall 35.5 sq. ft. by 8 sq. ft.	4.00	1,136.00

All work is complete!	Total	\$3,056.00
-----------------------	--------------	------------

Phone #	Fax #	E-mail	Web Site
530-674-2693	530-674-2694	wikerestoration@gmail.com	wikerestoration.com